

Team Name: sdmay24-04

Team Members: Mike Gradle, Ricky Smith, Gabe Owen, Kristen Hawken, Jonah Besselievre, Rose Druce-Hoffman

Report Period: Aug 28-Sept 10

### **Summary of Progress in this Period**

In this first reporting period, we have been able to meet as a team several times to discuss ideas about our project. Also, we have met with the client and have begun to figure out the requirements that will need to be met to successfully complete the project.

These requirements include:

- Web application that will be able to run on both a computer and mobile device
- Create this application so data tracking is faster and more convenient than paper
- Data tracking should handle all stages of life for the butterfly and potentially when they are eventually released
- Must be on a server that isn't connected to Iowa State so it can continue to be used post graduation

We have created a meeting schedule that works most days for everyone. In a single week, we plan to meet at least twice: one with the six of us and one with the faculty. For meeting with the client, we will meet with them when necessary. For the first couple of months, these meetings will be weekly/biweekly.

---

### **Pending Issues**

Even though we met with the client, there is still plenty of information we will need cleared up. One such being the priority list of features that wish to be implemented. As a group, we will follow up with the client next week.

---

### **Plans for Upcoming Reporting Period**

For the next reporting period, we plan to have a framework picked out to start our development. When we meet as a team this coming week, we will discuss this matter. Also, while we may not fully complete the designs by then, we will definitely start on a design layout for the app.

---

